
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 11/10/2011

ESTIMATE SUMMARY 11:03:18

CONTID: C17391         ESTIMATE NO: 0008 FINL 2005

PCN: 17391-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 - TRINIDAD NORTH PERCENT TIME:

PROJECT NO: IM0251-337                    

I25 - TRINIDAD NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

LAFARGE NORTH AMERICA INC. PAY PERIOD ENDING 11/10/2011 DATE TIME STARTED 03/29/2010

1800 N TAFT ROAD DATE LET 02/04/2010 DATE WORK BEGAN 03/29/2010

 DATE AWARDED 02/09/2010 DATE TIME STOPPED 10/26/2010

 DATE CONTRACT EXECUTED 03/29/2010 DATE ACCEPTED 10/26/2010

FORT COLLINS CO 80521     970 407-3600 DATE NOTICE TO PROCEED 03/29/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 6,150,143.81 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 6,051,601.78 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 90,774.03

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

98.52

WORK DAYS

WORK DAYS

99.69%

19,272.05

0.00

0.00

90,774.03

$

$

$

$

6,130,871.76

0.00

6,130,871.76

0.00

6,130,871.76

0.00

0.00

6,130,871.76

0.00

AMOUNT DUE 6,130,871.76 90,774.03

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 90,774.03

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

133.0 TIME ALLOW: 135

ORIG TIME ALLOW: 135
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Removal of Delineator 571.000

0.000

202-00090  
 

571.000

EACH

6.10000 3,483.10571.000

0.00

0010 *Removal of Curb 577.000

0.000

202-00201  
 

577.000

LF  

3.30000 1,904.10577.000

0.00

0015 *Removal of Asphalt Mat (Planing) 423,014.000

0.000

202-00240  
 

423,014.000

SY  

1.37000 579,529.18423,014.000

0.00

0020 *Removal of Ground Sign 11.000

0.000

202-00810  
 

11.000

EACH

100.00000 1,100.0011.000

0.00

0025 *Removal of End Anchorage 20.000

0.000

202-01300  
 

20.000

EACH

75.00000 1,500.0020.000

0.00

0030 *Sweeping (With Pickup Broom) 106.000

0.000

203-01622  
 

106.000

HOUR

120.00000 12,720.00106.000

0.00

0031 Unclassified Excavation Full Depth Patching 514.000

0.000

203-00000  
 

514.000

CY  

28.75000 14,777.50514.000

0.00

0032 Embankment Material (Complete In Place) (Pit Run) (Full
Depth Patching)

608.000

0.000

203-00060  
 

608.000

CY  

23.94000 14,555.52608.000

0.00

0035 *Topsoil 0.000

0.000

207-00205  
 

0.000

CY  

2.00000 0.000.000

0.00

0040 Erosion Log (12 Inch) 0.000

0.000

208-00002  
 

0.000

LF  

3.50000 0.000.000

0.00

0045 Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000

EACH

11.00000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 Silt Fence 0.000

0.000

208-00020  
 

0.000

LF  

0.95000 0.000.000

0.00

0055 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

325.00000 325.001.000

0.00

0060 Stabilized Construction Entrance 0.000

0.000

208-00070  
 

0.000

EACH

1,080.00000 0.000.000

0.00

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000

HOUR

30.00000 0.000.000

0.00

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000

HOUR

45.00000 0.000.000

0.00

0075 Erosion Control Supervisor 60.000

0.000

208-00205  
 

60.000

HOUR

30.00000 1,800.0060.000

0.00

0080 *Modify Guardrail 17,546.000

0.000

210-04030  
 

17,546.000

LF  

2.05000 35,969.3017,546.000

0.00

0085 Seeding (Native) 0.000

0.000

212-00006  
 

0.000

ACRE

370.00000 0.000.000

0.00

0090 Soil Conditioning 0.000

0.000

212-00032  
 

0.000

ACRE

400.00000 0.000.000

0.00

0095 Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000

ACRE

315.00000 0.000.000

0.00

0100 Mulch Tackifier 0.000

0.000

213-00061  
 

0.000

LB  

1.90000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 Soil Binder 0.000

0.000

213-00100  
 

0.000

ACRE

800.00000 0.000.000

0.00

0110 Soil Retention Blanket (Class 1) 0.000

0.000

216-00021  
 

0.000

SY  

2.50000 0.000.000

0.00

0115 *Aggregate Base Course (Special) 338.550

0.000

304-09014  
 

338.550

TON 

39.00000 13,203.45338.550

0.00

0116 Aggregate Base Course (Class 6) Full Depth Patching 212.300

0.000

304-06000  
 

212.300

TON 

37.50000 7,961.25212.300

0.00

0120 *Hot Mix Asphalt (Patching) (Asphalt) 361.020

0.000

403-00720  
 

361.020

TON 

115.00000 41,517.30361.020

0.00

0121 Bituminous Slope and Ditch Paving (Asphalt) 52.080

0.000

507-00400  
 

52.080

TON 

152.00000 7,916.1652.080

0.00

0125 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 71,238.540

0.000

403-34841  
 

71,238.540

TON 

53.25000 3,793,452.2671,238.540

0.00

0130 Emulsified Asphalt (Slow-Setting) 18,207.000

0.000

411-10255  
 

18,207.000

GAL 

0.82000 14,929.7418,207.000

0.00

0131 Geotextile (Separator) (Class A) Full Depth Patching 1,280.000

0.000

420-00130  
 

1,280.000

SY  

4.00000 5,120.001,280.000

0.00

0135 *Guardrail Type 3 (6-3 Post Spacing) 838.000

0.000

606-00301  
 

838.000

LF  

11.60000 9,720.80838.000

0.00

0140 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1.000

EACH

355.00000 355.001.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0145 *Transition Type 3G 9.000

0.000

606-01370  
 

9.000

EACH

970.00000 8,730.009.000

0.00

0150 *Transition Type 3H 5.000

0.000

606-01380  
 

5.000

EACH

575.00000 2,875.005.000

0.00

0155 *End Anchorage (Nonflared) 2.000

0.000

606-02003  
 

2.000

EACH

1,650.00000 3,300.002.000

0.00

0160 *End Anchorage (Flared) 2.000

0.000

606-02005  
 

2.000

EACH

1,300.00000 2,600.002.000

0.00

0165 *Curb Type 6 (Section M) 421.000

0.000

609-60011  
 

421.000

LF  

7.00000 2,947.00421.000

0.00

0170 *Delineator (Type I) 494.000

0.000

612-00001  
 

494.000

EACH

2.30000 1,136.20494.000

0.00

0175 *Delineator (Type II) 16.000

0.000

612-00002  
 

16.000

EACH

3.35000 53.6016.000

0.00

0180 *Delineator (Type III) 61.000

0.000

612-00003  
 

61.000

EACH

4.50000 274.5061.000

0.00

0185 *Sign Panel (Class II) 240.000

0.000

614-00012  
 

240.000

SF  

22.00000 5,280.00240.000

0.00

0190 *Sign Panel (Class III) 831.000

0.000

614-00013  
 

831.000

SF  

26.00000 21,606.00831.000

0.00

0195 *Steel Sign Post (U-2) 3,426.000

0.000

614-00200  
 

3,426.000

LF  

3.30000 11,305.803,426.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0200 *Steel Sign Post (W 6x15) 108.000

0.000

614-00615  
 

108.000

LF  

34.00000 3,672.00108.000

0.00

0205 *Steel Sign Post (W 10x26) 64.000

0.000

614-01026  
 

64.000

LF  

51.25000 3,280.0064.000

0.00

0210 *Steel Sign Post (W 12x26) 66.000

0.000

614-01226  
 

66.000

LF  

56.00000 3,696.0066.000

0.00

0215 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

10.000

0.000

614-01573  
 

10.000

EACH

455.00000 4,550.0010.000

0.00

0220 *Steel Sign Support (2-1/2 Inch Round Sch 80)(Slipbase) 5.000

0.000

614-01588  
 

5.000

EACH

245.00000 1,225.005.000

0.00

0225 *Concrete Footing (Type 1) 8.000

0.000

614-03001  
 

8.000

EACH

1,050.00000 8,400.008.000

0.00

0230 *Concrete Footing (Type 6) 4.000

0.000

614-03006  
 

4.000

EACH

1,450.00000 5,800.004.000

0.00

0235 *Concrete Footing (Type 7) 3.000

0.000

614-03007  
 

3.000

EACH

1,650.00000 4,950.003.000

0.00

0240 *Rumble Strip 132,301.000

0.000

614-80385  
 

132,301.000

LF  

0.03000 3,969.03132,301.000

0.00

0245 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

174,414.00000 174,414.001.000

0.00

0250 Public Information Services 1.000

0.000

626-01000  
 

1.000

L S 

1,500.00000 1,500.001.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0255 *Pavement Marking Paint 1,629.000

0.000

627-00001  
 

1,629.400

GAL 

29.00000 47,241.001,629.000

0.00

0260 *Epoxy Pavement Marking 769.000

0.000

627-00005  
 

769.000

GAL 

66.00000 50,754.00769.000

0.00

0265 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 7,739.000

0.000

627-01010  
 

7,739.000

SF  

9.00000 69,651.007,739.000

0.00

0270 *Flagging 4,576.000

0.000

630-00000  
 

4,576.000

HOUR

20.00000 91,520.004,576.000

0.00

0275 *Traffic Control Inspection 67.000

0.000

630-00007  
 

67.000

DAY 

125.00000 8,375.0067.000

0.00

0280 *Traffic Control Management 123.000

0.000

630-00012  
 

123.000

DAY 

650.00000 79,950.00123.000

0.00

0285 *Flashing Beacon (Solar) 16.000

0.000

630-80002  
 

16.000

EACH

750.00000 12,000.0016.000

0.00

0290 *Barricade (Type 3 M-B) (Temporary) 6.000

0.000

630-80336  
 

6.000

EACH

180.00000 1,080.006.000

0.00

0295 *Construction Traffic Sign (Panel Size A) 44.000

0.000

630-80341  
 

44.000

EACH

50.00000 2,200.0044.000

0.00

0300 *Construction Traffic Sign (Panel Size B) 135.000

0.000

630-80342  
 

135.000

EACH

56.00000 7,560.00135.000

0.00

0305 *Construction Traffic Sign (Panel Size C) 67.000

0.000

630-80343  
 

67.000

EACH

61.00000 4,087.0067.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Construction Traffic Sign (Special) 64.000

0.000

630-80344  
 

64.000

SF  

29.00000 1,856.0064.000

0.00

0315 *Portable Message Sign Panel 4.000

0.000

630-80355  
 

4.000

EACH

10,000.00000 40,000.004.000

0.00

0320 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

8.000

0.000

630-80358  
 

8.000

EACH

2,050.00000 16,400.008.000

0.00

0325 *Drum Channelizing Device 300.000

0.000

630-80360  
 

300.000

EACH

15.50000 4,650.00300.000

0.00

0330 *Drum Channelizing Device (With Light) (Flashing) 40.000

0.000

630-80363  
 

40.000

EACH

15.50000 620.0040.000

0.00

0335 *Drum Channelizing Device (With Light) (Steady Burn) 40.000

0.000

630-80364  
 

40.000

EACH

15.50000 620.0040.000

0.00

0340 *Concrete Barrier (Temporary) 864.000

0.000

630-80370  
 

864.000

LF  

18.00000 15,552.00864.000

0.00

0345 *Traffic Cone 1,000.000

0.000

630-80380  
 

1,000.000

EACH

9.00000 9,000.001,000.000

0.00

0350 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

2.000

0.000

630-85040  
 

2.000

EACH

30,000.00000 60,000.002.000

0.00

0355 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0360 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0365 F/A Fuel Cost Adjustment 599.860

0.000

700-70016  
 

599.860

F A 

1.00000 599.86599.860

0.00

0370 F/A Roadway Smoothness Incentive 218,197.680

0.000

700-70018  
 

218,197.680

F A 

1.00000 218,197.68218,197.680

0.00

0375 F/A Asphalt Cement Cost Adjustment -11,455.870

0.000

700-70019  
 

-11,455.870

F A 

1.00000 -11,455.87-11,455.870

0.00

0380 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000

HOUR

1.00000 0.000.000

0.00

0385 F/A OJT Colorado Training Program 5,000.000

0.000

700-70022  
 

5,000.000

F A 

1.00000 5,000.005,000.000

0.00

0390 F/A Quality Incentive Payment 10,170.100

0.000

700-70025  
 

10,170.100

F A 

1.00000 10,170.1010,170.100

0.00

0395 F/A ESB Program 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0400 F/A INTERIM SURFACE REPAIR 0.000

0.000

700-70031  
 

0.000

F A 

1.00000 0.000.000

0.00

0405 F/A Railroad Flagging 739.510

0.000

700-70042  
 

20,000.000

F A 

1.00000 739.51739.510

0.00

0410 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 5,583,771.070.005,603,043.16CURRENT AMT0200 $ $ $
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0415 *Removal of Asphalt Mat (Planing) 2,325.000

0.000

202-00240  
 

2,325.000

SY  

1.37000 3,185.252,325.000

0.00

0420 *Removal of Asphalt Mat (Planing) (Special) 5,431.000

0.000

202-00246  
 

5,431.000

SY  

11.70000 63,542.705,431.000

0.00

0425 *Removal of Bridge Railing 1,514.000

0.000

202-00425  
 

1,514.000

LF  

8.55000 12,944.701,514.000

0.00

0430 *Removal of Portions of Present Structure (Class 2) 836.000

0.000

202-00453  
 

836.000

SY  

135.00000 112,860.00836.000

0.00

0435 *Removal of Portions of Present Structure (Class 3) 17.000

0.000

202-00460  
 

17.000

SY  

265.00000 4,505.0017.000

0.00

0440 *Removal of Expansion Device 803.000

0.000

202-00504  
 

803.000

LF  

12.25000 9,836.75803.000

0.00

0445 *Waterproofing (Membrane) 4,645.000

0.000

515-00120  
 

4,645.000

SY  

13.25000 61,546.254,645.000

0.00

0450 *Bridge Expansion Joint (Asphaltic Plug) 773.000

0.000

518-01001  
 

773.000

LF  

105.00000 81,165.00773.000

0.00

0455 *Polymer Mortar End Dam 7.500

0.000

518-02100  
 

7.500

CF  

627.00000 4,702.507.500

0.00

0460 *Sawing and Sealing Bridge Joint 790.000

0.000

518-03000  
 

790.000

LF  

8.75000 6,912.50790.000

0.00

0465 *Rapid Cure Silicone Joint Seal 30.000

0.000

518-03100  
 

30.000

LF  

50.80000 1,524.0030.000

0.00
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PCN: 17391-BID    ESTIMATE RUN 11/10/2011

PROJECT: IM0251-337                    ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:03:18

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

0470 *Concrete Class D (Bridge) (Special) 9.000

0.000

601-03041  
 

9.000

CY  

1,475.00000 13,275.009.000

0.00

0475 *Concrete Class DT (Deck Topping) 54.000

0.000

601-03540  
 

54.000

CY  

420.00000 22,680.0054.000

0.00

0480 *Reinforcing Steel (Epoxy Coated) 134.000

0.000

602-00020  
 

134.000

LB  

1.50000 201.00134.000

0.00

0485 *Bridge Rail Type 7 (Special) 331.000

0.000

606-10705  
 

331.000

LF  

95.00000 31,445.00331.000

0.00

0490 *Bridge Rail Type 10R 1,217.000

0.000

606-11010  
 

1,217.000

LF  

75.00000 91,275.001,217.000

0.00

CAT 521,600.650.00521,600.65CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0495 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0500 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

12,000.00000 12,000.001.000

0.00

0505 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

1,500.00000 1,500.001.000

0.00

CAT 25,500.000.0025,500.00CURRENT AMT0400 $ $ $

$ 6,130,871.720.00$6,150,143.81$CURRENT AMTPROJECT TOTAL


